## Infrastructure - Task #458

## Document the install process of GMN

2010-03-25 15:04 - Dave Vieglais

Status: Closed Start date:
Priority: Low Due date:

Assignee: Roger Dahl % Done: 100%

Category: d1\_mn\_GMN Estimated time: 0.00 hour Target version: CCI-0.4

Milestone: None Story Points:

Product Version: \*

Description

Document the install process of GMN

## History

## #1 - 2010-04-12 15:46 - Roger Dahl

- Status changed from New to Closed

2024-05-02 1/1