

Infrastructure - Task #462

Document the GMN testing process

2010-03-25 15:19 - Dave Vieglais

Status: Closed	Start date:
Priority: Low	Due date:
Assignee: Roger Dahl	% Done: 100%
Category: d1_mn_GMN	Estimated time: 0.00 hour
Target version: CCI-0.3 Deployed	Story Points:
Milestone: None	
Product Version: *	
Description	
Document the GMN testing process	

History

#1 - 2010-03-30 15:53 - Roger Dahl

- Status changed from New to Closed