

Infrastructure - Story #4687

Index geohash

2014-04-04 22:31 - Peter Slaughter

Status: Closed	Start date: 2014-04-04
Priority: Normal	Due date: 2014-08-02
Assignee: Peter Slaughter	% Done: 100%
Category: d1_indexer	Estimated time: 0.00 hour
Target version: 2014.30-Block.4.3	
Story Points:	
Description	
Subtasks:	
Task # 4688: Evaluate and select Java spatial library	Closed
Task # 4689: Add geohash fields to Solr schema	Closed
Task # 4690: Add centroid lat, long of spatial coverage to Solr schema	Closed
Task # 4691: Populate Solr index with geohashes and centroid values	Closed
Task # 5304: Add support for FGDC	Closed
Task # 5309: Document new schema fields	Closed
Related issues:	
Related to Infrastructure - Story #5471: CCI 1.3.0 release	Closed 2014-06-13 2014-07-19

History

#1 - 2014-04-29 16:23 - Peter Slaughter

- Status changed from New to Closed
- Start date set to 2014-04-13
- Target version set to 2014.16-Block.2.4
- Due date set to 2014-04-26

Tested with metacat using unstable channel d1_cn_index_processor build

#2 - 2014-04-30 19:22 - Peter Slaughter

- Milestone changed from None to CCI-1.3
- Due date changed from 2014-04-26 to 2014-05-10
- Status changed from Closed to In Progress
- Target version changed from 2014.16-Block.2.4 to 2014.18-Block.3.1

reassign target version=2014.18-Block3.1 milestone=cc1-1.3

#3 - 2014-07-25 20:20 - Peter Slaughter

- Target version changed from 2014.18-Block.3.1 to 2014.30-Block.4.3
- Status changed from In Progress to Closed
- Due date changed from 2014-05-10 to 2014-08-02

Tested in dev environment and sandbox.