

Infrastructure - Task #4728

Story # 4708 (Closed): Test CN on Ubuntu 12.04

Upgrade(install) the rest components

2014-04-15 00:12 - Jing Tao

Status:	Closed	Start date:	2014-04-15
Priority:	Normal	Due date:	
Assignee:	Jing Tao	% Done:	100%
Category:	d1_cn_buildout	Estimated time:	0.00 hour
Target version:	2014.26-Block.4.1	Story Points:	
Milestone:	CCI-1.2		
Product Version:	1.2.7		
Description			
When the core is working, we need to install those componenets; dataone-cn-metacat dataone-cn-portal dataone-cn-rest-service dataone-cn-processdaemon dataone-cn-audit-index dataone-cn-index dataone-mercury dataone-cn-solr dataone-cn-version-tool We need to modify their debian files: https://repository.dataone.org/software/cicore/trunk/cn-buildout/			

Associated revisions

Revision 4b91bb19 - 2014-06-06 22:00 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13927 - 2014-06-06 22:00 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13927 - 2014-06-06 22:00 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13927 - 2014-06-06 22:00 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13927 - 2014-06-06 22:00 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision cd2a53a6 - 2014-06-06 22:01 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13928 - 2014-06-06 22:01 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13928 - 2014-06-06 22:01 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13928 - 2014-06-06 22:01 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

Revision 13928 - 2014-06-06 22:01 - Robert Waltz

refs #4728

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issue

History

#1 - 2014-05-12 23:21 - Jing Tao

The order will be:

dataone-cn-version-tool

dataone-cn-metacat

dataone-cn-portal

dataone-cn-rest-service

dataone-cn-monitor

dataone-solr

dataone-jetty

dataone-zookeeper

dataone-solr-jetty

dataone-cn-solr

dataone-cn-processdaemon

dataone-cn-audit-index

dataone-cn-index

dataone-mercury

#2 - 2014-05-13 18:36 - Jing Tao

I double checked the installed package on cn-dev-ucsb-1 and found those packages:

dataone-cn-index	install
dataone-cn-metacat	install
dataone-cn-os-core	install
dataone-cn-portal	install
dataone-cn-processdaemon	install
dataone-cn-rest-service	install
dataone-cn-solr	install
dataone-cn-version-tool	install
dataone-mercury	install

The order will be:

dataone-cn-version-tool

dataone-cn-metacat

dataone-cn-portal

dataone-cn-rest-service

dataone-cn-solr

dataone-cn-processdaemon

dataone-cn-index

dataone-mercury

#3 - 2014-06-06 21:57 - Robert Waltz

- Status changed from New to In Progress

#4 - 2014-06-06 21:59 - Robert Waltz

Modified dataone-cn-os-core and dataone-cn-solr to allow for explicit opening of the solr endpoint for uscb testing and logAggregation issues.

#5 - 2014-06-30 22:13 - Robert Waltz

- Target version set to 2014.26-Block.4.1

#6 - 2014-06-30 22:19 - Robert Waltz

- *Product Version* changed from * to 1.2.7
- *Category* set to *d1_cn_buildout*
- *Status* changed from *In Progress* to *Testing*
- *Assignee* set to *Jing Tao*
- *Milestone* changed from *None* to *CCI-1.2*

#7 - 2014-07-18 02:53 - Robert Waltz

- *Status* changed from *Testing* to *Closed*
- *translation missing: en.field_remaining_hours* set to 0.0