

Infrastructure - Story #480

Document the mapping / relationships between use cases and requirements

2010-03-26 01:59 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:			
Story Points:			
Description As the DDI I need to ensure that the relationship between functionality being implemented and the high level specifications as expressed in uses cases is clear and documented. <ul style="list-style-type: none">• Map use cases to requirements• Flesh out requirements (high level)• Clean up use cases as necessary			
Related issues: Related to Infrastructure - Story #2643: Finalize architecture docs for release Closed 2012-04-25 2014-09-24			

History

- #1 - 2010-04-22 16:46 - Matthew Jones
Not in sprint 4 goals, so moving to backlog.
- #2 - 2010-10-06 21:55 - Dave Vieglais
- Tracker changed from Task to Story
- Start date set to 2010-10-06
- #3 - 2014-10-02 17:43 - Skye Roseboom
- Milestone set to None
- translation missing: en.field_remaining_hours set to 0.0
- Status changed from New to Closed
- Start date deleted (2010-10-06)