

Infrastructure - Story #480

Document the mapping / relationships between use cases and requirements

2010-03-26 01:59 - Dave Vieglaiss

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Low	<b>Due date:</b>	
<b>Assignee:</b>	Dave Vieglaiss	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b> As the DDI I need to ensure that the relationship between functionality being implemented and the high level specifications as expressed in uses cases is clear and documented. <ul style="list-style-type: none"><li>• Map use cases to requirements</li><li>• Flesh out requirements (high level)</li><li>• Clean up use cases as necessary</li></ul>			
<b>Related issues:</b> Related to Infrastructure - Story #2643: Finalize architecture docs for release <span>Closed</span> <span>2012-04-25</span> <span>2014-09-24</span>			

History

#1 - 2010-04-22 16:46 - Matthew Jones

Not in sprint 4 goals, so moving to backlog.

#2 - 2010-10-06 21:55 - Dave Vieglaiss

- Tracker changed from Task to Story
- Start date set to 2010-10-06

#3 - 2014-10-02 17:43 - Skye Roseboom

- Milestone set to None
- translation missing: en.field\_remaining\_hours set to 0.0
- Status changed from New to Closed
- Start date deleted (2010-10-06)