

Infrastructure - Task #481

Ensure that the implementation priority / sequence / version described in the PMP and specifications are aligned

2010-03-26 02:01 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Dave Vieglais	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		

Description

Versions of infrastructure are described in the PMP but actually controlled through the development process captured in the Trac system and through the system architecture documentation.

Need to ensure that these are all consistent.

History

#1 - 2010-04-21 15:25 - Dave Vieglais

- Status changed from New to Closed