

Test - MNDeployment #4839

KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:18:46

2014-04-16 02:18 - Roger Dahl

Status:	Closed	Start date:	2014-04-16
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Latitude:	38.97	MN_Date_Online:	
Longitude:	-95.23	Logo URL:	
MN Description:	Description of Member Node	Date Upcoming:	
Base URL:	https://bidataone.nhm.ku.edu/mn	Date Deprecated:	
NodeIdentifier:	urn:node:KUBI	Information URL:	
MN Tier:		Version:	
Software stack:	GMN		

Description

This story is to track deployment of a new Member Node:

Node ID: urn:node:KUBI

BaseURL: <https://bidataone.nhm.ku.edu/mn>

Deployment Contacts: CJ Grady, Aimee Stewart

Software:

- **MN Stack:** GMN
- **Native Data Stack:** GMN
- **OAI-PMH Stack:** N/A

Tier: 1

Content:

- **Volume:** 20 GB
- **Description:** The initial content will be some 100GB of global environmental coverages suitable for analyses such as ecological niche modeling.

Deployment Notes:

This is a set of free notes about issues that are specific to this deployment.

Another paragraph.

Subtasks:

Task # 4840: KUBI: Initial Preparation	Closed
Task # 4841: KUBI: Establish contact with potential MN organization	Closed
Task # 4842: KUBI: Determine feasibility	Closed
Task # 4843: KUBI: Planning	Closed
Task # 4844: KUBI: Join DataONE	Closed
Task # 4845: KUBI: Integrate MN representatives with community	Closed
Task # 4846: KUBI: Create DataONE identities	Closed
Task # 4847: KUBI: Create MN description document	Closed
Task # 4848: KUBI: Scope the implementation	Closed
Task # 4849: KUBI: Plan the implementation	Closed
Task # 4850: KUBI: Developing	Closed
Task # 4851: KUBI: Design, code and component test a new MN implementation	Closed
Task # 4852: KUBI: Local Testing	Closed
Task # 4853: KUBI: Verify that MN passes the Web Tester	Closed
Task # 4854: KUBI: Verify that MN passes the Replication Tester	Closed

Task # 4855: KUBI: Testing	Closed
Task # 4856: KUBI DEV: Registration in environment	Closed
Task # 4857: KUBI DEV: Register new Science Metadata formats	Closed
Task # 4858: KUBI DEV: SSL Certificates	Closed
Task # 4859: KUBI DEV: Generate client certificate for urn:node:KUBI	Closed
Task # 4860: KUBI DEV: Verify successful installation of client side certificate	Closed
Task # 4861: KUBI DEV: Verify successful installation of server side certificate	Closed
Task # 4862: KUBI DEV: Register MN	Closed
Task # 4863: KUBI DEV: Set up Node document	Closed
Task # 4864: KUBI DEV: Set the node status to approved (start synchronization)	Closed
Task # 4865: KUBI DEV: Synchronization	Closed
Task # 4866: KUBI DEV: Set up synchronization of the MN	Closed
Task # 4867: KUBI DEV: Content Review	Closed
Task # 4868: KUBI DEV: Verify Science Data	Closed
Task # 4869: KUBI DEV: Verify Science Data content	Closed
Task # 4870: KUBI DEV: Verify that the Science Data is returned with the correct HTTP C...	Closed
Task # 4871: KUBI DEV: Verify Science Metadata	Closed
Task # 4872: KUBI DEV: Verify Science Metadata content	Closed
Task # 4873: KUBI DEV: Verify Science Metadata is returned with the correct HTTP Conten...	Closed
Task # 4874: KUBI DEV: Verify that the Science Metadata is correctly processed by CNs	Closed
Task # 4875: KUBI DEV: Verify Resource Maps	Closed
Task # 4876: KUBI DEV: Verify Resource Map content	Closed
Task # 4877: KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type	Closed
Task # 4878: KUBI DEV: Verify that Resource Maps are correctly processed by CNs.	Closed

History

#1 - 2015-01-16 18:11 - Dave Vieglais

- Status changed from New to Closed