

## Infrastructure - Task #487

### adapt resultset return format to conform to DataONE resultset spec

2010-03-26 03:23 - Robert Waltz

<b>Status:</b> Closed	<b>Start date:</b>
<b>Priority:</b> Low	<b>Due date:</b>
<b>Assignee:</b> Chad Berkley	<b>% Done:</b> 100%
<b>Category:</b> Metacat	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> CCI-0.4	<b>Story Points:</b>
<b>Milestone:</b> None	
<b>Product Version:</b> *	
<b>Description</b> adapt resultset return format to conform to <a href="#">DataONE</a> resultset spec	

#### History

---

#1 - 2010-04-22 00:10 - Matthew Jones

- Status changed from New to In Progress

#2 - 2010-05-20 17:40 - Chad Berkley

- Status changed from In Progress to Closed