

Infrastructure - Task #497

Design changes to incorporate new System Metadata schema into Mercury

2010-03-30 01:54 - Robert Waltz

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
create new schema and send to Jim			

History

#1 - 2010-04-23 21:50 - Robert Waltz

- Status changed from New to Closed