Test - Task #4972

MNDeployment # 4879 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:20:47

Task # 4895 (Closed): KUBI: Testing

Task # 4964 (Closed): KUBI PROD: Registration in environment

Task # 4970 (Closed): KUBI PROD: Register MN

KUBI PROD: Set the node status to approved (start synchronization)

2014-04-16 02:23 - Roger Dahl

Status: Closed Start date: 2014-04-16

Priority: Normal Due date:

Assignee: % Done: 100%

Category: Estimated time: 0.00 hour

Target version:

Description

After notification from the MN that the server side certificate has been installed, verify that it is working correctly.

History

#1 - 2015-01-16 18:03 - Dave Vieglais

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0

2024-05-20 1/1