

Test - Task #4974

MNDeployment # 4879 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:20:47

Task # 4895 (Closed): KUBI: Testing

Task # 4964 (Closed): KUBI PROD: Registration in environment

Task # 4973 (Closed): KUBI PROD: Synchronization

KUBI PROD: Set up synchronization of the MN

2014-04-16 02:23 - Roger Dahl

Status:	Closed	Start date:	2014-04-16
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Enable synchronization for the MN.			

History

#1 - 2015-01-16 18:03 - Dave Vieglais

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0