

Test - Task #5001

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02

Task # 4999 (Closed): KUBI: Initial Preparation

KUBI: Determine feasibility

2014-04-16 02:24 - Roger Dahl

| | | | |
|--|--------|------------------------|------------|
| Status: | Closed | Start date: | 2014-04-16 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Description | | | |
| Determine if the potential MN organization has the required resources for becoming a MN. | | | |

History

#1 - 2015-01-16 18:04 - Dave Vieglais

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0