

## Test - Task #5008

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15\_20:24:02

Task # 5002 (Closed): KUBI: Planning

### KUBI: Plan the implementation

2014-04-16 02:24 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2014-04-16
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Determine which software stack to use, etc.			

### History

#1 - 2015-01-16 18:04 - Dave Vieglais

- Status changed from New to Closed

- translation missing: en.field\_remaining\_hours set to 0