

## Test - Task #5077

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15\_20:24:02

Task # 5014 (Closed): KUBI: Testing

Task # 5049 (Closed): KUBI STAGE: Registration in environment

## KUBI STAGE: Transition to production

2014-04-16 02:26 - Roger Dahl

<b>Status:</b> Closed	<b>Start date:</b> 2014-04-16
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b>	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Description</b> Tasks related to moving the new MN into production.	
<b>Subtasks:</b>	
Task # 5078: KUBI STAGE: Mutual acceptance	<b>Closed</b>
Task # 5079: KUBI STAGE: Verify content available for Current MNs web page	<b>Closed</b>
Task # 5080: KUBI STAGE: Create legal documents	<b>Closed</b>
Task # 5081: KUBI STAGE: Create news item	<b>Closed</b>
Task # 5082: KUBI STAGE: Formal announcement	<b>Closed</b>

## History

#1 - 2015-01-16 18:06 - Dave Vieglaiss

- Status changed from New to Closed

- translation missing: en.field\_remaining\_hours set to 0