

Test - Task #5077

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02

Task # 5014 (Closed): KUBI: Testing

Task # 5049 (Closed): KUBI STAGE: Registration in environment

KUBI STAGE: Transition to production

2014-04-16 02:26 - Roger Dahl

Status:	Closed	Start date:	2014-04-16
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Tasks related to moving the new MN into production.			
Subtasks:			
Task # 5078: KUBI STAGE: Mutual acceptance			Closed
Task # 5079: KUBI STAGE: Verify content available for Current MNs web page			Closed
Task # 5080: KUBI STAGE: Create legal documents			Closed
Task # 5081: KUBI STAGE: Create news item			Closed
Task # 5082: KUBI STAGE: Formal announcement			Closed

History

#1 - 2015-01-16 18:06 - Dave Vieglaiss

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0