

Test - Task #5082

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02

Task # 5014 (Closed): KUBI: Testing

Task # 5049 (Closed): KUBI STAGE: Registration in environment

Task # 5077 (Closed): KUBI STAGE: Transition to production

KUBI STAGE: Formal announcement

2014-04-16 02:26 - Roger Dahl

Status:	Closed	Start date:	2014-04-16
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Announce the new MN on DataONE website, press release, ListServ, Twitter, etc.			

History

#1 - 2015-01-16 18:07 - Dave Vieglais

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0