

Test - Task #5089

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02

Task # 5014 (Closed): KUBI: Testing

Task # 5083 (Closed): KUBI PROD: Registration in environment

KUBI PROD: Register MN

2014-04-16 02:26 - Roger Dahl

Status: Closed	Start date: 2014-04-16
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Description After notification from the MN that the server side certificate has been installed, verify that it is working correctly.	
Subtasks:	
Task # 5090: KUBI PROD: Set up Node document	Closed
Task # 5091: KUBI PROD: Set the node status to approved (start synchronization)	Closed

History

#1 - 2015-01-16 18:07 - Dave Vieglais

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0