

Test - Task #5113

MNDeployment # 4998 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-15_20:24:02

Task # 5014 (Closed): KUBI: Testing

Task # 5083 (Closed): KUBI PROD: Registration in environment

Task # 5111 (Rejected): KUBI PROD: Transition to production

KUBI PROD: Verify content available for Current MNs web page

2014-04-16 02:27 - Roger Dahl

Status:	Rejected	Start date:	2014-04-16
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Update the Current MNs webpage with information about the new MN.			

History

#1 - 2015-01-15 19:06 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0