

## Test - Task #5150

MNDeployment # 5146 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30\_08:41:28

### KUBI: Planning

2014-04-30 14:41 - Roger Dahl

<b>Status:</b>	Rejected	<b>Start date:</b>	2014-04-30
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Determine if the potential MN organization has the required resources for becoming a MN.			
<b>Subtasks:</b>			
Task # 5151: KUBI: Join DataONE			<b>Rejected</b>
Task # 5152: KUBI: Integrate MN representatives with community			<b>Rejected</b>
Task # 5153: KUBI: Create DataONE identities			<b>Rejected</b>
Task # 5154: KUBI: Create MN description document			<b>Rejected</b>
Task # 5155: KUBI: Scope the implementation			<b>Rejected</b>
Task # 5156: KUBI: Plan the implementation			<b>Rejected</b>

### History

#1 - 2015-01-15 19:06 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field\_remaining\_hours set to 0