

Test - Task #5155

MNDeployment # 5146 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28

Task # 5150 (Rejected): KUBI: Planning

KUBI: Scope the implementation

2014-04-30 14:41 - Roger Dahl

Status:	Rejected	Start date:	2014-04-30
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Select the MN Tier, etc.			

History

#1 - 2015-01-15 19:06 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0