

## Test - Task #5169

MNDeployment # 5146 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30\_08:41:28

Task # 5162 (Rejected): KUBI: Testing

Task # 5163 (Rejected): KUBI DEV: Registration in environment

## KUBI DEV: Register MN

2014-04-30 14:42 - Roger Dahl

<b>Status:</b>	Rejected	<b>Start date:</b>	2014-04-30
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
After notification from the MN that the server side certificate has been installed, verify that it is working correctly.			
<b>Subtasks:</b>			
Task # 5170: KUBI DEV: Set up Node document			<b>Rejected</b>
Task # 5171: KUBI DEV: Set the node status to approved (start synchronization)			<b>Rejected</b>

## History

#1 - 2015-01-15 19:07 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field\_remaining\_hours set to 0