

Test - Task #5171

MNDeployment # 5146 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28

Task # 5162 (Rejected): KUBI: Testing

Task # 5163 (Rejected): KUBI DEV: Registration in environment

Task # 5169 (Rejected): KUBI DEV: Register MN

KUBI DEV: Set the node status to approved (start synchronization)

2014-04-30 14:42 - Roger Dahl

| | | | |
|--|----------|------------------------|------------|
| Status: | Rejected | Start date: | 2014-04-30 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Description | | | |
| After notification from the MN that the server side certificate has been installed, verify that it is working correctly. | | | |

History

#1 - 2015-01-15 19:07 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0