

Infrastructure - Task #519

Test MN_health.heartbeat() () -> response

2010-03-30 15:22 - Roger Dahl

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:	d1_mn_GMN	Estimated time:	0.00 hour
Target version:	CCI-0.3 Deployed	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Test MN_health.heartbeat() () -> response			

History

- #1 - 2010-04-01 14:57 - Roger Dahl
- Status changed from New to Closed