

Test - Task #5197

MNDeployment # 5146 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28

Task # 5162 (Rejected): KUBI: Testing

Task # 5191 (Rejected): KUBI PROD: Registration in environment

KUBI PROD: Register MN

2014-04-30 14:43 - Roger Dahl

Status:	Rejected	Start date:	2014-04-30
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
After notification from the MN that the server side certificate has been installed, verify that it is working correctly.			
Subtasks:			
Task # 5198: KUBI PROD: Set up Node document			Rejected
Task # 5199: KUBI PROD: Set the node status to approved (start synchronization)			Rejected

History

#1 - 2015-01-15 19:07 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0