## Infrastructure - Story #523

# As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad

2010-03-30 16:04 - Roger Dahl

Status: Closed Start date: 2013-01-02 **Priority:** High Due date: 2013-01-02 % Done: Assignee: Ryan Scherle 100% Category: mn.Dryad **Estimated time:** 0.00 hour CCI-0.3 Deployed Target version: **Story Points:** 

Description

As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad

#### History

#### #1 - 2010-08-18 00:47 - Dave Vieglais

- Status changed from New to Closed

### #2 - 2013-01-02 15:50 - Dave Vieglais

- Due date set to 2013-01-02
- Category changed from 299 to mn.Dryad
- Start date set to 2013-01-02
- translation missing: en.field\_remaining\_hours set to 0.0

2024-05-01 1/1