

Test - Task #5280

MNDeployment # 5225 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05

Task # 5241 (Rejected): KUBI: Testing

Task # 5270 (Rejected): KUBI PROD: Registration in environment

Task # 5279 (Rejected): KUBI PROD: Synchronization

KUBI PROD: Set up synchronization of the MN

2014-04-30 14:50 - Roger Dahl

Status:	Rejected	Start date:	2014-04-30
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Enable synchronization for the MN.			

History

#1 - 2015-01-15 19:04 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0