

Test - Task #5298

MNDeployment # 5225 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05

Task # 5241 (Rejected): KUBI: Testing

KUBI: Transition to production

2014-04-30 14:51 - Roger Dahl

Status:	Rejected	Start date:	2014-04-30
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Tasks related to moving the new MN into production.			
Subtasks:			
Task # 5299: KUBI: Mutual acceptance			Rejected
Task # 5300: KUBI: Verify content available for Current MNs web page			Rejected
Task # 5301: KUBI: Create legal documents			Rejected
Task # 5302: KUBI: Create news item			Rejected
Task # 5303: KUBI: Formal announcement			Rejected

History

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0