

Test - Task #5303

MNDeployment # 5225 (Closed): KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05

Task # 5241 (Rejected): KUBI: Testing

Task # 5298 (Rejected): KUBI: Transition to production

KUBI: Formal announcement

2014-04-30 14:51 - Roger Dahl

Status:	Rejected	Start date:	2014-04-30
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Announce the new MN on DataONE website, press release, ListServ, Twitter, etc.			

History

#1 - 2015-01-15 19:05 - Dave Vieglaiss

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0