

Infrastructure - Task #5310

Story # 4461 (Closed): CCI 1.2.6 Feature Release

Create production release for dataone-cn-solr

2014-05-02 15:56 - Skye Roseboom

Status:	Closed	Start date:	2014-05-02
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	2014.18-Block.3.1	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Need to release just the debian buildout component for dataone-cn-solr to encapsulate change to block off raw solr endpoints (5133)			

History

#1 - 2014-05-02 20:23 - Skye Roseboom

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0

Tagged just the debian package buildout component. No source code changes for this release, only debian postinst script was updated.

#2 - 2014-05-05 21:47 - Skye Roseboom

- Target version changed from 2014.14-Block.2.3 to 2014.18-Block.3.1