

Test - Task #5340

MNDeployment # 5339 (Closed): KUBI: Initial Preparation

KUBI: Establish contact with potential MN organization

2014-05-28 19:09 - Roger Dahl

Status:	Rejected	Start date:	2014-05-28
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Establish contact with the developers and/or administrators who will be responsible for developing and/or deploying the new MN.			

History

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field_remaining_hours set to 0