

Test - Task #5341

MNDeployment # 5339 (Closed): KUBI: Initial Preparation

KUBI: Determine feasibility

2014-05-28 19:09 - Roger Dahl

| | | | |
|--|----------|------------------------|------------|
| Status: | Rejected | Start date: | 2014-05-28 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Description | | | |
| Determine if the potential MN organization has the required resources for becoming a MN. | | | |

History

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected
- translation missing: en.field_remaining_hours set to 0