

## Test - Task #5343

MNDeployment # 5342 (Closed): KUBI: Planning

### KUBI: Join DataONE

2014-05-28 19:09 - Roger Dahl

<b>Status:</b>	Rejected	<b>Start date:</b>	2014-05-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Determine if the potential MN organization has the required resources for becoming a MN.			
<b>Subtasks:</b>			
Task # 5344: KUBI: Integrate MN representatives with community			<b>Rejected</b>
Task # 5345: KUBI: Create DataONE identities			<b>Rejected</b>
Task # 5346: KUBI: Create MN description document			<b>Rejected</b>

### History

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field\_remaining\_hours set to 0