

Test - Task #5347

MNDeployment # 5342 (Closed): KUBI: Planning

KUBI: Scope the implementation

2014-05-28 19:09 - Roger Dahl

Status:	Rejected	Start date:	2014-05-28
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Select the MN Tier, etc.			

History

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected
- translation missing: en.field_remaining_hours set to 0