

## Test - Task #5348

MNDeployment # 5342 (Closed): KUBI: Planning

### KUBI: Plan the implementation

2014-05-28 19:09 - Roger Dahl

<b>Status:</b>	Rejected	<b>Start date:</b>	2014-05-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Determine which software stack to use, etc.			

### History

#### #1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected
- translation missing: en.field\_remaining\_hours set to 0