

Test - MNDeployment #5349

KUBI: Developing

2014-05-28 19:09 - Roger Dahl

Status: Closed	Start date: 2014-05-28
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Latitude:	MN_Date_Online:
Longitude:	Logo URL:
MN Description:	Date Upcoming:
Base URL:	Date Deprecated:
NodeIdentifier:	Information URL:
MN Tier:	Version:
Software stack:	
Description Determine which software stack to use, etc.	
Subtasks:	
Task # 5350: KUBI: Design, code and component test a new MN implementation	Rejected
Task # 5351: KUBI: Local Testing	Rejected
Task # 5352: KUBI: Verify that MN passes the Web Tester	Rejected
Task # 5353: KUBI: Verify that MN passes the Replication Tester	Rejected

History

#1 - 2015-01-16 18:12 - Dave Vieglais

- Status changed from New to Closed