

Infrastructure - Story #535

As the GMN manager, I need to provide documentation for the Dryad REST interface so that the Dryad developer can implement the functionality required for registering its objects with DataONE

2010-03-30 21:26 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-02
<b>Priority:</b>	Low	<b>Due date:</b>	2013-01-02
<b>Assignee:</b>	Roger Dahl	<b>% Done:</b>	100%
<b>Category:</b>	mn.Dryad	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-0.4		
<b>Story Points:</b>			
<b>Description</b>			
As the GMN manager, I need to provide documentation for the Dryad REST interface so that the Dryad developer can implement the functionality required for registering its objects with <a href="#">DataONE</a>			

History

- #1 - 2010-03-30 21:46 - Roger Dahl
  - Status changed from New to In Progress
- #2 - 2010-04-08 05:41 - Roger Dahl
  - Status changed from In Progress to Closed
- #3 - 2013-01-02 15:49 - Dave Vieglaish
  - translation missing: en.field\_remaining\_hours set to 0.0
  - Due date set to 2013-01-02
  - Category changed from 299 to mn.Dryad
  - Start date set to 2013-01-02