

## Test - Task #5350

MNDeployment # 5349 (Closed): KUBI: Developing

### KUBI: Design, code and component test a new MN implementation

2014-05-28 19:09 - Roger Dahl

<b>Status:</b>	Rejected	<b>Start date:</b>	2014-05-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
If a new MN is being developed from scratch, tickets in this section will track progress.			

#### History

---

#1 - 2015-01-15 19:05 - Dave Vieglais

- Status changed from New to Rejected

- translation missing: en.field\_remaining\_hours set to 0