Infrastructure - Story #536

As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad

2010-03-30 21:26 - Roger Dahl

Status: Closed Start date: 2013-01-02 **Priority:** Low Due date: 2013-01-02 % Done: Assignee: 100% Roger Dahl Category: mn.Dryad **Estimated time:** 0.00 hour CCI-0.4 Target version: Story Points:

Description

As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad

History

#1 - 2010-03-30 21:44 - Roger Dahl

- Status changed from New to In Progress

#2 - 2010-04-14 15:51 - Redmine Admin

Updated status, related task in progress

#4 - 2013-01-02 15:49 - Dave Vieglais

- translation missing: en.field_remaining_hours set to 0.0
- Due date set to 2013-01-02
- Category changed from 299 to mn.Dryad
- Start date set to 2013-01-02

2024-04-27 1/1