

Infrastructure - Story #536

As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad

2010-03-30 21:26 - Roger Dahl

Status:	Closed	Start date:	2013-01-02
Priority:	Low	Due date:	2013-01-02
Assignee:	Roger Dahl	% Done:	100%
Category:	mn.Dryad	Estimated time:	0.00 hour
Target version:	CCI-0.4		
Story Points:			
Description			
As the GMN manager, I need to deploy GMN as a DataONE adapter for Dryad			

History

#1 - 2010-03-30 21:44 - Roger Dahl

- Status changed from New to In Progress

#2 - 2010-04-14 15:51 - Redmine Admin

Updated status, related task in progress

#4 - 2013-01-02 15:49 - Dave Vieglaiss

- translation missing: en.field_remaining_hours set to 0.0
- Due date set to 2013-01-02
- Category changed from 299 to mn.Dryad
- Start date set to 2013-01-02