

Member Nodes - Task #5449

MNDeployment # 3232 (Operational): LTER-EUROPE

Resolve resource map issues for LTER-Europe

2014-05-29 19:03 - Bruce Wilson

Status:	In Progress	Start date:	2014-05-29
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			

History

#1 - 2014-06-17 15:23 - Chris Jones

Since the LTER-Europe group hasn't added science data to their MN, there are no resource maps. They are working on this, and plan to have science data available in 6 months.

#2 - 2014-06-20 17:59 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Operational