

Infrastructure - Task #545

Document GMN Dryad REST interface

2010-03-30 21:33 - Roger Dahl

Status:	Closed	Start date:	2013-01-02
Priority:	Low	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:	mn.Dryad	Estimated time:	0.00 hour
Target version:	CCI-0.3 Deployed	Story Points:	
Milestone:			
Product Version:	*		
Description			
Document GMN Dryad REST interface			

History

- #1 - 2010-04-07 19:46 - Matthew Jones
- Status changed from New to Closed
- #2 - 2013-01-02 15:48 - Dave Vieglais
- Category changed from 299 to mn.Dryad
 - Start date set to 2013-01-02
 - translation missing: en.field_remaining_hours set to 0.0