

## Infrastructure - Task #545

### Document GMN Dryad REST interface

2010-03-30 21:33 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-02
<b>Priority:</b>	Low	<b>Due date:</b>	
<b>Assignee:</b>	Roger Dahl	<b>% Done:</b>	100%
<b>Category:</b>	mn.Dryad	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-0.3 Deployed	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
Document GMN Dryad REST interface			

#### History

---

**#1 - 2010-04-07 19:46 - Matthew Jones**

- Status changed from New to Closed

**#2 - 2013-01-02 15:48 - Dave Vieglais**

- Category changed from 299 to mn.Dryad

- Start date set to 2013-01-02

- translation missing: en.field\_remaining\_hours set to 0.0