

## Infrastructure - Task #5482

Story # 5462 (Closed): CCI 1.2.7 Release

### release dataone-cn-version-tool 1.2.1

2014-06-12 08:46 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2014-06-12
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	Environment.Production	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.26-Block.4.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.2		
<b>Product Version:</b>	1.2.7		
<b>Description</b>			

#### Associated revisions

##### Revision a5aa026a - 2014-06-12 10:37 - Robert Waltz

refs #5482: release dataone-cn-version-tool 1.2.1

##### Revision 13974 - 2014-06-12 10:37 - Robert Waltz

refs #5482: release dataone-cn-version-tool 1.2.1

##### Revision 13974 - 2014-06-12 10:37 - Robert Waltz

refs #5482: release dataone-cn-version-tool 1.2.1

##### Revision 13974 - 2014-06-12 10:37 - Robert Waltz

refs #5482: release dataone-cn-version-tool 1.2.1

##### Revision 13974 - 2014-06-12 10:37 - Robert Waltz

refs #5482: release dataone-cn-version-tool 1.2.1

#### History

##### #1 - 2014-06-26 22:08 - Robert Waltz

- Target version set to 2014.26-Block.4.1

##### #2 - 2014-07-18 03:34 - Robert Waltz

- Product Version changed from \* to 1.2.7

##### #3 - 2014-07-18 03:34 - Robert Waltz

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours set to 0.0