

Infrastructure - Task #5487

Story # 5471 (Closed): CCI 1.3.0 release

tag D1_CN_INDEX_PROCESSOR_v1.3.0

2014-06-13 18:36 - Peter Slaughter

Status:	Closed	Start date:	2014-06-13
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_buildout	Estimated time:	0.00 hour
Target version:	2014.28-Block.4.2	Story Points:	
Milestone:	CCI-1.3		
Product Version:	1.3.0		
Description			

History

#1 - 2014-06-26 22:08 - Robert Waltz

- Target version changed from 2014.24-Block.3.4 to 2014.26-Block.4.1

#2 - 2014-06-30 21:44 - Robert Waltz

- Target version changed from 2014.26-Block.4.1 to 2014.28-Block.4.2

#3 - 2014-07-15 23:52 - Jing Tao

After Peter's change, both ben and skye did some changes:

[r13864](#) | sroseboo | 2014-05-23 10:32:03 -0700 (Fri, 23 May 2014) | 1 line

fixed index out of bounds error in full text field parser. change was already placed on release branch for 1.2.2 release of index processor - just wasnt on trunk yet.

[r13774](#) | leinfelder | 2014-05-08 12:17:43 -0700 (Thu, 08 May 2014) | 1 line

remove explicit httpclient dependency so that the libclient/common version will cascade through (newer version)

[r13760](#) | slaughter | 2014-05-07 13:06:42 -0700 (Wed, 07 May 2014) | 1 line

Added geohash fields to system metadata index when processing FGDC documents

I believe Skye's change should be included.

I also talked with ben and he said his change may not be include. Ben only changed pom.xml.

#4 - 2014-07-17 21:42 - Robert Waltz

- *Product Version* changed from * to 1.3.0
- *Category* set to d1_cn_buildout

#5 - 2014-08-15 14:42 - Robert Waltz

- *Status* changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0