

Infrastructure - Task #555

Provide the Dryad REST interface documentation to the Dryad Manager so that he can independently test that the REST interface conforms to the documentation

2010-03-30 21:40 - Roger Dahl

Status:	Closed	Start date:	2013-01-02
Priority:	Low	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:	mn.Dryad	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:			
Product Version:	*		
Description			
Provide the Dryad REST interface documentation to the Dryad Manager so that he can independently test that the REST interface conforms to the documentation			

History

#1 - 2010-04-20 16:00 - Roger Dahl

- Status changed from New to Closed

#2 - 2013-01-02 15:48 - Dave Vieglais

- Category changed from 299 to mn.Dryad

- Start date set to 2013-01-02

- translation missing: en.field_remaining_hours set to 0.0