# Infrastructure - Story #561

# Version of GMN that can interact with ORNL / DAAC

2010-04-09 05:34 - Roger Dahl

Status: Closed Start date: 2013-01-02 **Priority:** High Due date: 2013-01-02 % Done: Assignee: 100% Bruce Wilson Category: mn.Mercury **Estimated time:** 0.00 hour CCI-0.4 Target version: **Story Points:** 

**Description** 

As the manager of GMN, I need to have a version of GMN that can interact with ORNL / DAAC.

# History

### #1 - 2010-08-13 23:09 - Dave Vieglais

- Status changed from New to Closed

# #2 - 2013-01-02 15:07 - Dave Vieglais

- translation missing: en.field\_remaining\_hours set to 0.0
- Start date set to 2013-01-02
- Due date set to 2013-01-02

# #3 - 2013-01-02 15:09 - Dave Vieglais

- Category changed from 299 to mn.Mercury
- Milestone set to None

2024-04-04 1/1