

Infrastructure - Story #561

Version of GMN that can interact with ORNL / DAAC

2010-04-09 05:34 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2013-01-02
<b>Priority:</b>	High	<b>Due date:</b>	2013-01-02
<b>Assignee:</b>	Bruce Wilson	<b>% Done:</b>	100%
<b>Category:</b>	mn.Mercury	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-0.4		
<b>Story Points:</b>			
<b>Description</b>			
As the manager of GMN, I need to have a version of GMN that can interact with ORNL / DAAC.			

History

#1 - 2010-08-13 23:09 - Dave Vieglais

- Status changed from New to Closed

#2 - 2013-01-02 15:07 - Dave Vieglais

- translation missing: en.field\_remaining\_hours set to 0.0
- Start date set to 2013-01-02
- Due date set to 2013-01-02

#3 - 2013-01-02 15:09 - Dave Vieglais

- Category changed from 299 to mn.Mercury
- Milestone set to None