

Member Nodes - Task #5744

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

IARC: Initial Preparation

2014-07-17 20:52 - Roger Dahl

Status: Closed	Start date: 2014-07-17
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: Operational	
Story Points:	
Description	
Subtasks:	
Task # 5745: IARC: Establish contact with potential MN organization	Closed
Task # 5746: IARC: Determine feasibility	Closed

History

#1 - 2014-07-23 16:43 - Laura Moyers

- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0

#2 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#3 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE