

## Member Nodes - Task #5745

MNDeployment # 4700 (Operational): IARC (International Arctic Research Center) Data Archive

Task # 5744 (Closed): IARC: Initial Preparation

### IARC: Establish contact with potential MN organization

2014-07-17 20:52 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2014-07-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			

#### Description

Establish contact with the developers and/or administrators who will be responsible for developing and/or deploying the new MN.

#### History

##### #1 - 2014-07-23 16:43 - Laura Moyers

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field\_remaining\_hours set to 0.0

##### #2 - 2014-08-12 16:19 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

##### #3 - 2014-10-24 16:36 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE